

S/N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
15	Repair Works at Tagamenda and Mgololo Substations	PA/001/2020-2021/IRA/W-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	30-Nov-20	11-Dec-20	2-Jan-21		4-Jan-21	6-Jan-21	Plan
16	Repair of concrete cable trench cover at Mgololo and Tagamenda Substations	PA/001/2020-2021/IRA/W-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	30-Nov-20	11-Dec-20	2-Jan-21		4-Jan-21	6-Jan-21	Plan
18	Rewiring of staff Residential Houses at Mafinga and Iringa Office	PA/001/2020-2021/IRA/W-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	30-Nov-20	11-Dec-20	2-Jan-21		4-Jan-21	6-Jan-21	Plan
19	Construction of Block Wall Fence at Mafinga District office	PA/001/2020-2021/IRA/W-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
20	Reinforcement of Fences at Staff Houses at Tagamenda and Mgololo Substations.	PA/001/2020-2021/IRA/W-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
MINOR VALUE PROCUREMENT FOR RUKWA REGION														
21	Repair Works at Regional Store and Sumbawanga Power Station	PA/001/2020-2021/RUK/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
MINOR VALUE PROCUREMENT FOR NJOMBE REGION														
22	Renovation of Makambako district office and gate	PA/001/2020-2021/NJB/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
23	Repair of askari kiosk at Wind mill - Makambako	PA/001/2020-2021/NJB/W-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
24	Maintenance of Wind Measuring Station in Makambako	PA/001/2020-2021/NJB/W-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
MINOR VALUE PROCUREMENT FOR SONGWE REGION														
25	Construction of 2 Temporary Askari kiosk at new rented Regional Office for new rented Songwe Regional Office	PA/001/2020-2021/SGW/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
26	Construction of Askari Kiosk for Songwe Mkwajuni District office	PA/001/2020-2021/SGW/W-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
MINOR VALUE PROCUREMENT FOR KIHANSI HPP														

S/N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
32	Supply of Hydraulic valve 373B for Main Inlet Valve at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/32	N/A	CQ	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	3-Dec-20		17-Dec-20	31-Dec-20	Plan Actual
33	Supply of Needle Tips at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/33	N/A	CQ	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	3-Dec-20		17-Dec-20	31-Dec-20	Plan Actual
34	Supply of Seat Rings at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/34	N/A	CQ	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	3-Dec-20		17-Dec-20	31-Dec-20	Plan Actual
35	Supply of Seals for Main Injector at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/35	N/A	CQ	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	3-Dec-20		17-Dec-20	31-Dec-20	Plan Actual
36	Supply of Seals for Deflector at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/36	N/A	CQ	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	26-Nov-20		10-Dec-20	24-Dec-20	Plan Actual
37	Supply of Nitrogen gas, Acetylene gas and Oxygen gas Cylinders at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/37	N/A	CQ	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	26-Nov-20		10-Dec-20	24-Dec-20	Plan Actual
38	Supply of Assorted Materials for Construction of Single Storey TANESCO Laela District Office Building in Rukwa Region	PA/001/2020-2021/SWZN/G/38	N/A	CQ	31/08/2020	N/A	N/A	16-Nov-20	27-Nov-20	24-Dec-20		7-Jan-21	21-Jan-21	Plan Actual
39	Supply of Cylinders of SF6 gas at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/39	N/A	CQ	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	26-Nov-20		10-Dec-20	24-Dec-20	Plan Actual
40	Supply of 3Core x 70mm2 33kV Power Cable (Armoured) at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/40	N/A	CQ	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	29-Oct-20		12-Nov-20	26-Nov-20	Plan Actual
41	Supply of Rectifier Cards for 110&48Vdc at power house at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/41	N/A	CQ	31/08/2020	N/A	N/A	30-Nov-20	11-Dec-20	7-Jan-21		21-Jan-21	4-Feb-21	Plan Actual
42	Supply of 110Vdc Batteries for Switch Yard at Kihansi Hydropower Plant	PA/001/2020-2021/SWZN/G/42		CQ	31/08/2020	N/A	N/A	30-Nov-20	11-Dec-20	7-Jan-21		21-Jan-21	4-Feb-21	Plan Actual

S/N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
MINOR VALUE PROCUREMENT UNDER GOODS CATEGORY														
MINOR VALUE PROCUREMENT FOR SWHZ OFFICE														
1	Supply of Furniture for South West Highlands Zone Office	PA/001/2020-2021/SWZ/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
2	Supply of Signs at South West Highlands Zone Office	PA/001/2020-2021/SWZ/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
3	Supply of Sundry Items at South West Highlands Zone Office	PA/001/2020-2021/SWZ/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
4	Supply of Flash and Hard Disks at South West Highlands Zone Office	PA/001/2020-2021/SWZ/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
5	Supply of Pole Climbing Shoes at South West Highlands Zone	PA/001/2020-2021/SWZ/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
6	Supply of Working Tools for Zonal Office	PA/001/2020-2021/SWZ/G-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
7	Supply of Sisal Ropes for Zonal Office	PA/001/2020-2021/SWZ/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
8	Supply Ladder for South West Office	PA/001/2020-2021/SWZ/G-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
9	Supply of Secondary fire point	PA/001/2020-2021/SWZ/G-RFQ/09	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
10	Supply of Testing Equipment	PA/001/2020-2021/SWZ/G-RFQ/10	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
MINOR VALUE PROCUREMENT FOR MBEYA REGION														
	Supply of new first aid kits and	PA/001/2020-	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan

S/N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
MINOR VALUE PROCUREMENT FOR SONGWE REGION														
58	Supply of First Aid kit for Songwe Regional office,Momba,Ileje and Songwe Mkwajuni District offices	PA/001/2020-2021/SGW/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
59	Supply of Sundry Items for Songwe Region	PA/001/2020-2021/SGW/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	9-Nov-20	20-Nov-20	12-Dec-20		14-Dec-20	16-Dec-20	Plan
														Actual
60	Supply of Curtains and Office Decorators at Songwe Regional and Districts Offices	PA/001/2020-2021/SGW/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	9-Nov-20	20-Nov-20	12-Dec-20		14-Dec-20	16-Dec-20	Plan
														Actual
61	Supply of Mobile phones for Songwe Regional office,Momba,Ileje and Songwe Mkwajuni District offices	PA/001/2020-2021/SGW/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
62	Supply of Computer Accessories for Songwe Region	PA/001/2020-2021/SGW/G-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	9-Nov-20	20-Nov-20	12-Dec-20		14-Dec-20	16-Dec-20	Plan
														Actual
63	Supply of Working Tools for Songwe Region	PA/001/2020-2021/SGW/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
64	Supply of 24mm Sisal Ropes (100m) for Pole Erection & Tree Felling in Songwe Regional office, Momba, Ileje and Songwe Mkwajuni District offices	PA/001/2020-2021/SGW/G-RFQ/09	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
65	Supply of Racks for Fliers for Songwe Regional Office, Momba, Ileje and Songwe Mkwajuni District Offices	PA/001/2020-2021/SGW/G-RFQ/10	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan
														Actual
66	Supply of Platform head set for Songwe Regional office, Momba, Ileje and Songwe Mkwajuni District offices	PA/001/2020-2021/SGW/G-RFQ/11	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
67	Supply of Chainblock (3Tones) - Songwe Regional Office, Momba, Ileje and Songwe Mkwajuni District Offices	PA/001/2020-2021/SGW/G-RFQ/13	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
68	Supply of Batteries and Battery Chargers for Songwe Region	PA/001/2020-2021/SGW/G-RFQ/14	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan
														Actual
MINOR VALUE PROCUREMENT FOR KIHANSI HPP														

S/N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
4	Provision of Auctioning Services at South West Highlands Zone Regions and Kihansi Hydropower Plant Under Framework Contract.	PA/001/2020-2021/SWZN/N/04	N/A	NCT	31/08/2020	N/A	N/A	16-Sep-20	9-Oct-20	12-Nov-20		17-Dec-20	10-Feb-21	Plan
														Actual
MINOR VALUE PROCUREMENTS - NON-CONSULTANCY SERVICES														
MINOR VALUE PROCUREMENT FOR MBEYA REGION														
1	Servicing Fire Extinguishers at Songwe Region	PA/001/2020-2021/SGW/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
MINOR VALUE PROCUREMENT FOR KIHANSI HP/PLANT														
2	Servicing Fire Extinguishers at Kihansi Hydropower Plant	PA/001/2020-2021/KHP/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual

LEGEND

- NCT - National Competitive Tendering
- ICT - International Competitive Tendering
- CQ - Competitive Quotation
- RT - Restricted Tendering
- FA - Force Account
- MVP - Minor Value Procurement
- FWA - Framework Agreement
- N/A - Not Applicable
- GPSA - Government Procurement and Services Agency

TANZANIA ELECTRIC SUPPLY COMPANY LIMITED