

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020/2021

PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES FOR EXTERNAL USE

Name of Procuring Entity:

TANZANIA ELECTRIC SUPPLY COMPANY - NORTH ZONE

FINANCIAL YEAR

2020/2021

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
WORKS														
1	Construction of USA River District Office (Three Storey Building)	PA/001/2020-2021/NZN/W/01	N/A	RT	31/08/2020	N/A	N/A	23-Oct-20	9-Nov-20	23-Nov-20		3-Dec-20	17-Dec-20	Plan Actual
2	Rehabilitation of Drainage system at Kasiga Grid Substation	PA/001/2020-2021/NZN/W/02	N/A	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan Actual
3	Upgrading of Control System for Diesel Generator at New Pangani Falls Power House	PA/001/2020-2021/NZN/W/03	N/A	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan Actual
MINOR VALUE PROCUREMENT UNDER WORKS CATEGORY														
<i>KILIMANJARO REGION</i>														
1	Building a Shed for Secondary Fire Point at Kiyungi Substation	PA/001/2020-2021/KLM/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan Actual
2	Creation of Fire Breakers along Wooden Poles Transmission Lines	PA/001/2020-2021/KLM/W-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan Actual
3	Drainage of Sewerage and Water System at Kilimanjaro Region	PA/001/2020-2021/KLM/W-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan Actual
4	Construction of Plumbing and Sewerage System at Same District Office	PA/001/2020-2021/KLM/W-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan Actual
<i>MANYARA REGION</i>														
4	Repair of Sewage System and Toilet at Regional Office Building	PA/001/2020-2021/MNR/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan Actual
<i>PANGANI HYDRO SYSTEMS</i>														
5	Repair of Plant Battery Room including Purchasing of Air conditioning, Replacing New Door and Windows and Painting at Nyumba ya Mungu Power Plant	PA/001/2020-2021/PHS/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
6	Major Renovation of Welfare (Social Club) Building	PA/001/2020-2021/PHS/W-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
7	Minor Repair Works of Camp Houses (electrical works, plumbing, mason and carpentry) to all Camp Houses at Nyumba ya Mungu, Hale and New Pangani Falls Hydropower Plant	PA/001/2020-2021/PHS/W-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
8	Renovation of Junior Staff Houses and Senior Staff Houses at Hale & New Pangani Falls Hydropower Plant	PA/001/2020-2021/PHS/W-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
9	Renovation of Two Containers for Transport Officer and Store at Hale Power Plant	PA/001/2020-2021/PHS/W-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
10	Minor Repair of Staffs Houses at Nyumba ya Mungu (electrical works, plumbing, mason and carpentry)	PA/001/2020-2021/PHS/W-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
11	Repair and Maintenance of Camp and Auxilliary Plant Roads at Hale, Nyumba ya Mungu and New Pangani Falls	PA/001/2020-2021/PHS/W-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
12	Minor Repair Works of Office Buildings (electrical works, lighting, plumbing, mason and carpentry) at Hale, Nyumba ya Mungu and New Pangani Falls Hydropower Plant	PA/001/2020-2021/PHS/W-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
13	Minor Repair Works of Nyumba ya Mungu Camp Roads	PA/001/2020-2021/PHS/W-	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
	TANGA REGION													
14	Rehabilitation of Control Room at Kange substation	PA/001/2020-2021/TNG/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
	GOODS													
1	Supply of Wooden Extension Ladders at North Zone	PA/001/2020-2021/NZN/G/01	5	NCT	31/08/2020	N/A	N/A	26-Sep-20	12-Oct-20	26-Oct-20		6-Nov-20	19-Nov-20	Plan
														Actual
2	Supply of 40ft Containers at Mererani and Karatu Sub Offices in Arusha Region	PA/001/2020-2021/NZN/G/02	N/A	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
3	Supply of Signboards for Regional and District Offices at Arusha Region	PA/001/2020-2021/NZN/G/03	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
4	Supply of Public Addressing System, Music & Sound Systems at North Zone	PA/001/2020-2021/NZN/G/04	2	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
5	Supply of Air Conditioners at North Zone	PA/001/2020-2021/NZN/G/05	5	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
6	Supply of Furniture and Fittings at North Zone	PA/001/2020-2021/NZN/G/06	7	NCT	31/08/2020	N/A	N/A	26-Sep-20	12-Oct-20	26-Oct-20		6-Nov-20	19-Nov-20	Plan
														Actual
7	Supply of Photocopy Machines and Printers at North Zone	PA/001/2020-2021/NZN/G/07	4	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
8	Supply and Installation of CCTV Camera at North Zone	PA/001/2020-2021/NZN/G/08	3	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
9	Supply of Infrared Camera for Tanga Regional Office	PA/001/2020-2021/NZN/G/09	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
10	Supply of GPS at North Zone	PA/001/2020-2021/NZN/G/10	3	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
11	Supply of Assorted Working Tools at North Zone	PA/001/2020-2021/NZN/G/11	6	NCT	31/08/2020	N/A	N/A	02-Oct-20	16-Oct-20	2-Nov-20		13-Nov-20	27-Nov-20	Plan
														Actual
12	Supply and Installation of Elevator (Lift) at North Zone	PA/001/2020-2021/NZN/G/12	2	NCT	31/08/2020	N/A	N/A	02-Oct-20	16-Oct-20	2-Nov-20		13-Nov-20	27-Nov-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
13	Supply of Turbine Governor Hydraulic Pumps, Governor and MIV Oil Filters at New Pangani Falls Hydropower Plant	PA/001/2020-2021/NZN/G/13	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
14	Supply, Installation and Commissioning of New Standby Diesel Generators (150kVA & 75kVA) at New Pangani Falls Hydropower Systems	PA/001/2020-2021/NZN/G/14	2	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
15	Supply of Assorted Pumps and Valves at New Pangani Falls Hydropower Systems	PA/001/2020-2021/NZN/G/15	5	NCT	31/08/2020	N/A	N/A	02-Oct-20	16-Oct-20	2-Nov-20		13-Nov-20	27-Nov-20	Plan
														Actual
16	Supply of Industrial Motor and Roller Filter complete with mechanism for Generators Ventilation Fan for Unit 1 & 2 at New Pangani Falls Hydropower Plant	PA/001/2020-2021/NZN/G/16	N/A	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
17	Supply of Circuit Breakers (400V & 33kV) at New Pangani Falls Hydropower Systems	PA/001/2020-2021/NZN/G/17	2	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
18	Supply of MIV Bypass Valves (Manual and Hydraulic Bypass Valves) for Unit 1 & 2 at New Pangani Falls Hydropower Plant	PA/001/2020-2021/NZN/G/18	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
19	Supply of 2 Sets 110 & 48VDC Battery Charger Complete with Industrial Batteries at New Pangani Falls Hydropower Plant	PA/001/2020-2021/NZN/G/19	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
20	Supply of Assorted Spares for Chiller Plant at Hale and New Pangani Falls Hydropower Plants	PA/001/2020-2021/NZN/G/20	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
21	Supply of Assorted Power Cables and Termination Kit at Pangani Hydropower Systems	PA/001/2020-2021/NZN/G/21	2	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
22	Supply of Radiators for Generator No. 2 at Hale Hydropower Plant	PA/001/2020-2021/NZN/G/22	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
23	Supply and Installation of Alarm Systems at New Pangani Falls Hydropower Systems	PA/001/2020-2021/NZN/G/23	2	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
24	Supply of Nitrogen Gas Cylinders and Accumulator Bladders for Pangani Hydropower Systems	PA/001/2020-2021/NZN/G/24	2	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
25	Supply of Assorted Oil Cooler, Breaker Seal and Break Pad for Unit 1 & 2 at Pangani Falls Hydropower Plant	PA/001/2020-2021/NZN/G/25	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan
														Actual
26	Supply of Assorted Hydraulic Governor Seals & Hydraulic Filters for Governor at Pangani Hydropower Plant	PA/001/2020-2021/NZN/G/26	2	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
27	Supply of Assorted Water Filters & Dosing System and Chemicals for Water Treatment at New Pangani Falls Hydropower Systems	PA/001/2020-2021/NZN/G/27	2	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
28	Supply of Assorted Spares for Turbine 1 & 2 at New Pangani Falls Hydropower Plant	PA/001/2020-2021/NZN/G/28	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
29	Supply of Boat complete with Engine for Intake Patrol at Nyumba ya Mungu Power Station	PA/001/2020-2021/NZN/G/29	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
30	Supply of Optical Fibre Splicing Machine at Pangani Hydropower Plant	PA/001/2020-2021/NZN/G/30	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan
														Actual
31	Supply of Assorted Staff Uniforms at North Zor	PA/001/2020-2021/NZN/G/31	5	NCT	31/08/2020	N/A	N/A	02-Oct-20	16-Oct-20	2-Nov-20		13-Nov-20	27-Nov-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	INVITATION		Invitation for Tendering		Contract Amount in TZS	Date Contract Award		Date Contract Signature			
					Invitation Date		Closing-Opening	Tender Invitation Date					Tender Closing-Opening		
1	2	3	4	5	6	7	8	9	10	11	12	13			
32	Supply of Assorted Equipment for Dispensary at New Pangani Falls Hydropower Systems	PA/001/2020-2021/NZN/G/32	N/A	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan	
														Actual	
33	Supply of Assorted Gym Equipment at Nyumba ya Mungu Hydropower Plant	PA/001/2020-2021/NZN/G/33	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan	
														Actual	
34	Supply and Replacement of Pneumatic Hose Pipe and Accessories for Hale & New Pangani Falls Hydropower Plants	PA/001/2020-2021/NZN/G/34	N/A	CQ	31/08/2020	N/A	N/A	30-Oct-20	9-Nov-20	30-Nov-20		11-Dec-20	24-Dec-20	Plan	
														Actual	
35	Supply of Assorted Spares for Street Lights at Pangani Hydropower Plant	PA/001/2020-2021/NZN/G/35	N/A	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan	
														Actual	
36	Supply of Wooden Poles at Arusha Region under Framework Contract	PA/001/2020-2021/NZN/G/36	N/A	RT	31/08/2020	N/A	N/A	26-Sep-20	12-Oct-20	26-Oct-20		6-Nov-20	19-Nov-20	Plan	
														Actual	
37	Supply of Fabricated Spare Tower Footings for 132kV Hale - Same Transmission Line at Tanga Region	PA/001/2020-2021/NZN/G/37	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan	
														Actual	
38	Supply of Fire Extinguishers at Kilimanjaro Region	PA/001/2020-2021/NZN/G/38	N/A	CQ	31/08/2020	N/A	N/A	23-Oct-20	2-Nov-20	20-Nov-20		3-Dec-20	17-Dec-20	Plan	
														Actual	
39	Supply of Assorted Building Materials for Repair and Renovation Works at North Zone	PA/001/2020-2021/NZN/G/39	4	NCT	31/08/2020	N/A	N/A	02-Oct-20	16-Oct-20	2-Nov-20		13-Nov-20	27-Nov-20	Plan	
														Actual	
40	Supply of Assorted Building Materials for Construction Works at North Zone	PA/001/2020-2021/NZN/G/40	5	NCT	31/08/2020	N/A	N/A	02-Oct-20	16-Oct-20	2-Nov-20		13-Nov-20	27-Nov-20	Plan	
														Actual	
41	Supply of Energy Meters (Single & Three Phase) at Tanga Region under Framework Contract	PA/001/2020-2021/NZN/G/41	N/A	RT	31/08/2020	N/A	N/A	26-Sep-20	12-Oct-20	26-Oct-20		6-Nov-20	19-Nov-20	Plan	
														Actual	
42	Supply and Spread of 3/4" Aggregates at North Zone	PA/001/2020-2021/NZN/G/42	5	NCT	31/08/2020	N/A	N/A	26-Sep-20	12-Oct-20	26-Oct-20		6-Nov-20	19-Nov-20	Plan	
														Actual	
43	Supply of 11kV & 33kV Load Break Switches (LBS) and Auto Reclosures (AR) at North Zone under Framework Contract	PA/001/2020-2021/NZN/G/43	2	NCT	31/08/2020	N/A	N/A	26-Sep-20	12-Oct-20	26-Oct-20		6-Nov-20	19-Nov-20	Plan	
														Actual	
MINOR VALUE PROCUREMENT UNDER GOODS CATEGORY															
ARUSHA REGION															
	Supply of Water reserve tank (5000lts) for Niro	PA/001/2020-	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan	

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
1	Supply of water reserve tank (3000L) for Njiro, Karatu and Loliondo substations	2021/ARS/G-RFQ/01												Actual
2	Supply of Fridge for loliondo, Karatu & Njiro Substations	PA/001/2020-2021/ARS/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
3	Supply of Electric cooker for loliondo, Karatu & Njiro Substations	PA/001/2020-2021/ARS/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
4	Supply of First Aid kit boxes and its accessories for offices & vehicles	PA/001/2020-2021/ARS/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
5	Supply of Hand sets for Customer Service offices	PA/001/2020-2021/ARS/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
6	Supply of External hard disks for Regional Office Use (500GB)	PA/001/2020-2021/ARS/G-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
7	Supply of Projector for Regional Office	PA/001/2020-2021/ARS/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
8	Supply of Torch for Emergency Team Arusha and RPU	PA/001/2020-2021/ARS/G-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
9	Supply of Stand Trays for Arusha Regional office and Districts	PA/001/2020-2021/ARS/G-RFQ/09	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
10	Supply of 16GB Flash Disk for Regional Office	PA/001/2020-2021/ARS/G-RFQ/10	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	INVITATION		Invitation for Tendering		Contract Amount in TZS	Date Contract Award		Date Contract Signature			
					Invitation Date		Closing-Opening	Tender Invitation Date					Tender Closing-Opening		
1		2	3	4	5	6	7	8	9	10	11	12	13		
11	Supply of White Board & Standing White Board for Arusha Regional Office	PA/001/2020-2021/ARS/G-RFQ/11	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan	
														Actual	
12	Supply of Electric Kettle for Office Staff Use	PA/001/2020-2021/ARS/G-	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan	
														Actual	
13	Supply of Extension Cables for Arusha Regional Office and Districts	PA/001/2020-2021/ARS/G-RFQ/13	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
KILIMANJARO REGION															
14	Supply of Assorted paints for Substation Equipment naming for regional office	PA/001/2020-2021/KLM/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
15	Supply of Assorted paints for Substation Equipment naming for districts	PA/001/2020-2021/KLM/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
16	Supply of Weeds Spraying Pump for Region and Districts	PA/001/2020-2021/KLM/G-	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
17	Supply of LAN Toolkit Box for Regional, Districts and Sub Offices	PA/001/2020-2021/KLM/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
18	Supply of Weed control pesticides for spray at KIA Substaion	PA/001/2020-2021/KLM/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
19	Supply of insects killer for control building use at KIA Substation	PA/001/2020-2021/KLM/G-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	26-Oct-20	6-Nov-20	28-Nov-20		30-Nov-20	2-Dec-20	Plan	
														Actual	
20	Supply of Climbing tools (Sparks) for Same office and Sub offices	PA/001/2020-2021/KLM/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan	
														Actual	
21	Supply of ICT toolkit box for ICT Services equipments at Regional and Districts offices	PA/001/2020-2021/KLM/G-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan	
														Actual	
22	Supply of Hydraulic Clamping tool for Simanjiro District	PA/001/2020-2021/KLM/G-RFQ/09	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan	
														Actual	
		PA/001/2020-	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan	

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
23	Supply of APC Smart Ups 750VA Size	2021/KLM/G-RFQ/10												Actual
24	Supply of External Hard Disc 500GB for Region and Districts	PA/001/2020-2021/KLM/G-RFQ/11	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
25	Supply of Water Storage Tanks (5000LTRS) at Same office	PA/001/2020-2021/KLM/G-RFQ/12	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
26	Supply of 33kV fuse extracting rods for main works in Simanjiro District	PA/001/2020-2021/KLM/G-RFQ/13	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
27	Supply of Floor Tiles for floor repairing in makuyuni building at Kiyungi substation	PA/001/2020-2021/KLM/G-RFQ/14	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
28	Supply of Flat Sreen for District Manager's office and Decorder - Same	PA/001/2020-2021/KLM/G-RFQ/15	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
29	Supply of Window Curtains for Simanjiro district	PA/001/2020-2021/KLM/G-RFQ/16	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
30	Supply of Bronchure's stand for Region and Districts	PA/001/2020-2021/KLM/G-	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
31	Supply of digital multimeter for Mains works in Simanjiro district	PA/001/2020-2021/KLM/G-RFQ/18	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
32	Supply of Tool Box for Same office and its Sub offices	PA/001/2020-2021/KLM/G-RFQ/19	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
														Actual
33	Supply of Wall fans for sub office - Mwangi	PA/001/2020-2021/KLM/G-RFQ/20	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
														Actual
34	Supply of First Aid kit for Region and Districts	PA/001/2020-2021/KLM/G-RFQ/21	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
														Actual
35	Supply of scanners for District office and sub office use - Mwangi	PA/001/2020-2021/KLM/G-RFQ/22	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
														Actual
36	Supply of standby lamps for Control room use	PA/001/2020-2021/KLM/G-RFQ/23	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
														Actual
MANYARA REGION														
37	Supply of HP monitor screen 24inch for Manyara regional office and District offices	PA/001/2020-2021/MNR/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	2-Nov-20	13-Nov-20	5-Dec-20		7-Dec-20	9-Dec-20	Plan
														Actual
38	Supply of Rechargeable torch for Emmergency and Maintenance use in Manyara Region	PA/001/2020-2021/MNR/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan
														Actual
39	Supply of crimping tools for mains Teams Activities for Mains Teams use in Manyara Region.	PA/001/2020-2021/MNR/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual
40	Establishment of Wooden Shelf (Mninga) for storage of documents	PA/001/2020-2021/MNR/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual
41	Supply of Assorted welding machine, shield and sun gogos for transmission teams	PA/001/2020-2021/MNR/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
42	Supply of Weeds Spraying pumps for Manyara	PA/001/2020-2021/MNR/G-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual
43	Supply of Electric Kettle for Emmergency Section in Manyara Region	PA/001/2020-2021/MNR/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual
PANGANI HYDRO SYSTEMS														
44	Supply and Install 2pcs of HMI module for unit 1 & 2 at New Pangani Falls power house	PA/001/2020-2021/PHS/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual
45	Supply of 30 complete sets of guide vane links,carbon brushes segment (shaft seal) 2 sets, exciter carbon brushes 200 pcs and guide vane bush 100 pcs	PA/001/2020-2021/PHS/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		N/A	N/A	Plan
														Actual
46	Supply of water proof heavy duty rechargeable torch for Hale & NPF power house use	PA/001/2020-2021/PHS/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
47	Supply of hospital beds with mattress for Hale & NPF dispensary	PA/001/2020-2021/PHS/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
48	Supply and install kitchen cabinets to staff houses Hale and New Pangani Falls	PA/001/2020-2021/PHS/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
49	Supply of high pressure washing mashine for plant maintenance use at power house for	PA/001/2020-2021/PHS/G-	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
50	Supply and Spreading of aggregates to substation at New Pangani Falls Hydropower Plant	PA/001/2020-2021/PHS/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
51	Supply of chain blocks 1.5,3,6, 7 tonnes for Hale &NPF	PA/001/2020-2021/MNR/G-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
52	Supply of three sets per each unit of directional valves	PA/001/2020-2021/PHS/G-RFQ/09	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual
53	Supply of 2pcs portable arc welding machines single phase for New Pangani Falls and Hale	PA/001/2020-2021/PHS/G-RFQ/10	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
54	Supply of Assorted rest house kitchen utensils for Hale rest house	PA/001/2020-2021/PHS/G-	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual
55	Supply of 5, 7 & 8 Tonnes sling ropes for Hale & New Pangani Falls workshop use	PA/001/2020-2021/PHS/G-	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual
56	Supply of beds (6x5) with mattress for rest house No. 2 (5 pcs each) for Nyumba ya mungu	PA/001/2020-2021/PHS/G-RFQ/13	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual
57	Supply of portable inverter welding mashine	PA/001/2020-2021/PHS/G-RFQ/14	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual
58	Supply 2 pcs white board for Hale conference rooms at Social club	PA/001/2020-2021/PHS/G-RFQ/15	N/A	MVP	31/08/2020	N/A	N/A	12-Oct-20	23-Oct-20	14-Nov-20		16-Nov-20	18-Nov-20	Plan
														Actual
59	Supply of chain saw for civil works at Nyumba ya Mungu	PA/001/2020-2021/PHS/G-RFQ/16	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
60	Supply lathe machine accessories at Nyumba ya Mungu	PA/001/2020-2021/PHS/G-RFQ/17	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
61	Supply of Assorted nitrogen, acetylene ,argon and oxygen for Pangani Hydropower Systems	PA/001/2020-2021/PHS/G-RFQ/18	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
62	Supply of Electric kettles for Hale & New Pangani Falls	PA/001/2020-2021/PHS/G-RFQ/19	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
63	Supply of Pumps (24HP) Complete with Motor for Cooling and Drainage System at Pangani Hydropower Plant	PA/001/2020-2021/PHS/G-RFQ/20	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
64	Supply of washing machine for Maintenance team at Nyumba ya mungu	PA/001/2020-2021/MNR/G-RFQ/21	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
65	Supply of air condition repair kits at Pangani Hydropower Plant	PA/001/2020-2021/MNR/G-RFQ/22	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
	Supply of grass cutting machine for Hale	PA/001/2020-	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
66	Supply of grass cutting machine for Hale Social club	2021/MNR/G-RFQ/23												Actual
67	Supply of external hard disc for Hale & New Pangani Falls office	PA/001/2020-2021/PHS/G-RFQ/24	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
68	Supply of paper shredder machine for Manager, HRO and Accountant offices	PA/001/2020-2021/PHS/G-RFQ/25	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
69	Supply 2pcs of Grease gan foot operated for Hale & New Pangani Falls	PA/001/2020-2021/PHS/G-RFQ/26	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
70	Supply of sets of filler gauges for Hale and New Pangani Falls	PA/001/2020-2021/PHS/G-RFQ/27	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
71	Supply of Assorted O-ring 4,5,6,7,8,9,10,12,15mm for hale and NPF power house use.	PA/001/2020-2021/PHS/G-RFQ/28	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
72	Supply of UPS and Batteries for office at Pangani Hydro Systems	PA/001/2020-2021/PHS/G-RFQ/29	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
73	Supply of fridge (1pc) for Hale power house use.	PA/001/2020-2021/PHS/G-RFQ/30	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan Actual
74	Supply of bottles of hydraulic jack for hale power plant 30 T/50T	PA/001/2020-2021/PHS/G-RFQ/31	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
75	Supply of scanner (6pcs) for NYM Hale & NPF office and work shop use	PA/001/2020-2021/PHS/G-RFQ/32	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
76	Supply of industrial /heavy duty vacuum cleaners for maintenance works at Hale & NPF power plant	PA/001/2020-2021/PHS/G-RFQ/33	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
77	Supply of 4 pcs of vanier calliper for Hale & NPF	PA/001/2020-2021/PHS/G-RFQ/34	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual
78	Supply of weighing scale machines for water treatment plants at Hale & NPF	PA/001/2020-2021/PHS/G-	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
79	Supply of digital wall clocks for office use at Hale & NPF	PA/001/2020-2021/PHS/G-RFQ/36	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
80	Supply of 1,3,6 Tonnes sling ropes for Hale & NPF workshop	PA/001/2020-2021/PHS/G-RFQ/37	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
81	Supply of digital hydrometers for battery Room PHS	PA/001/2020-2021/PHS/G-RFQ/38	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
82	Supply of metallic chairs for the patients for Hale dispensary	PA/001/2020-2021/PHS/G-RFQ/39	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
	SM NORTH													
83	Supply of overhead projectors 2 sets - 1 for ZPS and 1 for ZHRG offices	PA/001/2020-2021/SMN/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
84	Supply of Ventillation fans in the megaplex For Tanga Region	PA/001/2020-2021/SMN/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
85	Supply of Coffee maker for North Zone office	PA/001/2020-2021/SMN/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
86	Supply of alcohol tester for Zonal Office	PA/001/2020-2021/SMN/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
87	Supply of Desk organiser for North Zone office	PA/001/2020-2021/SMN/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
	TANGA REGION													
88	Purchase of Chain Block 3tons-Kilindi Office	PA/001/2020-2021/TNG/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
89	Supply of Cameras for Tanga Region	PA/001/2020-2021/TNG/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
90	Supply of Surveyors' umbrellas for Land Surveyor in Tanga Region	PA/001/2020-2021/TNG/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
	1	2	3	4	5	6	7	8	9	10	11	12	13	
91	Supply of Computer Blowers for Tanga Region	PA/001/2020-2021/TNG/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
92	Supply of Weed Killer for Pangani, Lushoto, Korogwe, Handeni, Muheza and Tanga	PA/001/2020-2021/TNG/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
NON CONSULTANCY SERVICES														
1	Provision for Services of Fire Extinguishers at North under Framework Contract	PA/001/2020-2021/NZN/N/01	5	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
2	Provision of Fumigation Services at North Zone under Framework Contract	PA/001/2020-2021/NZN/N/02	3	CQ	31/08/2020	N/A	N/A	16-Oct-20	26-Oct-20	13-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
MINOR VALUE PROCUREMENT FOR NON CONSULTANCY														
ARUSHA REGION														
1	General office repairs (Plumbing, notice locks, sewage systems)	PA/001/2020-2021/ARS/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
KILIMANJARO REGION														

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
2	Repair and Replacement of Deffective Security Lights (Security light for Region, Districts and Substations)	PA/001/2020-2021/TNG/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
3	Painting of tower footings on 40 towers at Kilimanjaro Region	PA/001/2020-2021/TNG/N-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
MANYARA REGION														
4	Repair and servicing of Assorted office machines	PA/001/2020-2021/MNR/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
5	Cleaning of Babati and Mbulu Sub Station yards	PA/001/2020-2021/MNR/N-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
6	Repair of security lights at Babati and Mbulu Sub Stations	PA/001/2020-2021/MNR/N-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
PANGANI HYDRO SYSTEMS														
7	Maintenace of Hale Passenger Lift	PA/001/2020-2021/PHS/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
8	Provision for Services of Oxygen Cylinders and Supply its Accessories at Pangani Hydro Systems	PA/001/2020-2021/PHS/N-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual
9	Improvements to recreational facilities, i.e Social Club Hale and New Pangani Falls	PA/001/2020-2021/PHS/N-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	5-Oct-20	16-Oct-20	7-Nov-20		9-Nov-20	11-Nov-20	Plan
														Actual

LEGEND

- NCT - National Competitive Tendering
- ICT - International Competitive Tendering
- CQ - Competitive Quotation
- RT - Restricted Tendering
- FA - Force Account
- MVP - Minor Value Procurement
- FWA - Framework Agreement
- N/A - Not Applicable
- GPSA - Government Procurement and Services Agency

TANZANIA ELECTRIC SUPPLY COMPANY LIMITED