

PROCUREMENT PLAN FOR CONSULTANCY SERVICES -EXTERNAL USE

Name of the Procuring Entity:

TANESCO

Financial Year:

2015

1	Description*	Tender No.	Basic Data			Gen. Proc Notice Advert	Request for Expression of Interest		Invitation of proposals and approval for award				
			Procurement Method	Selection Method	Contract Type		Invitation Date	Closing/Opening	Invitation Date	Submission/Opening	Opening Financial	Contract award	Contract Signature
2	6	7	3	4	5	6	7	8	9	10	11		
1	Provision of consultant services for 400kV transmission line from Somanga Fungu to Kinyerezi Dar es salaam	PA/001/2015/HQ/C/01	ICS	QCBS	L/SUM	2-Jan-15	23-Feb-15	27-Mar-15	25-May-15	10-Jul-15	28-Aug-15	24-Sep-15	22-Oct-15
2	Provision of consultancy service to carry out feasibility study for 400kV transmission line from Mtwara - Lindi - Somanga	PA/001/2015/HQ/C/02	ICS	QCBS	L/SUM	2-Jan-15	23-Feb-15	27-Mar-15	25-May-15	10-Jul-15	28-Aug-15	24-Sep-15	22-Oct-15
3	Provision of consultancy service to review the feasibility study, bidding document and supervise the implementation of Malagalasi hydropower project	PA/001/2015/HQ/C/03	ICS	QCBS	L/SUM	2-Jan-15	23-Feb-15	27-Mar-15	25-May-15	10-Jul-15	28-Aug-15	24-Sep-15	22-Oct-15
4	Provision of consultancy service to carry out feasibility Study for 132kv Line from Zuzu (Dodoma) to Mbande	PA/001/2015/HQ/C/04	NCS	QCBS	L/SUM	3-Jan-15	9-Mar-15	27-Mar-15	11-May-15	12-Jun-15	24-Jul-15	20-Aug-15	17-Sep-15
5	Provision of consultancy services for feasibility study, ESIA and preparation of tender document for Ruhudji Hydro Power Project	PA/001/2015/HQ/C/05	ICS	QCBS	L/SUM	2-Jan-15	23-Feb-15	27-Mar-15	25-May-15	10-Jul-15	28-Aug-15	24-Sep-15	22-Oct-15
6	Provision of consultancy services for Construction of Regionaloffice Block at Mtwara	PA/001/2015/HQ/C/06	NCS	QCBS	L/SUM	2-Jan-15	9-Mar-15	27-Mar-15	11-May-15	12-Jun-15	24-Jul-15	20-Aug-15	17-Sep-15
7	Provision of consultancy for feasibility study, ESIA and preparation of tender document for Dodoma Solar project	PA/001/2015/HQ/C/07	ICS	QCBS	L/SUM	2-Jan-15	23-Feb-15	27-Mar-15	25-May-15	10-Jul-15	28-Aug-15	24-Sep-15	22-Oct-15
8	Provision of consultancy service to carry out ESIA and RAP process for Ruvu - Eco Energy Bagamoyo 33kv line	PA/001/2015/HQ/C/08	NCS	QCBS	L/SUM	2-Jan-15	9-Feb-15	27-Feb-15	13-Apr-15	15-May-15	26-Jun-15	23-Jul-15	20-Aug-15
9	Provision of consultancy service for Development of Tanzania Renewable Energy Map	PA/001/2015/HQ/C/09	NCS	QCBS	L/SUM	2-Jan-15	9-Feb-15	27-Feb-15	13-Apr-15	15-May-15	26-Jun-15	23-Jul-15	20-Aug-15
10	Provision of consultancy service for Development of Customers database	PA/001/2015/HQ/C/10	NCS	QCBS	L/SUM	2-Jan-15	2-Mar-15	20-Mar-15	4-May-15	5-Jun-15	17-Jul-15	13-Aug-15	10-Sep-15
11	Provision of Consultancy service to carry out Power Quality Analysis in selected Large Power users in Tanzania	PA/001/2015/HQ/C/11	NCS	QCBS	L/SUM	2-Jan-15	10-Feb-14	28-Feb-14	14-Apr-14	16-May-14	27-Jun-14	24-Jul-14	21-Aug-14
12	Provision of consultancy services for upgrading of fire detection systems in hydro power plants	PA/001/2015/HQ/C/12	NCS	QCBS	L/SUM	2-Jan-15	2-Mar-15	20-Mar-15	4-May-15	5-Jun-15	17-Jul-15	13-Aug-15	10-Sep-15
13	Provision of consultancy services to carry out Reconnaissance study, counterpart on Feasibility study and Hydrological Monitoring for Kikonge Hydropower Project	PA/001/2015/HQ/C/13	ICS	QCBS	L/SUM	2-Jan-15	23-Mar-15	24-Apr-15	22-Jun-15	7-Aug-15	25-Sep-15	22-Oct-15	19-Nov-15
14	Provision of Consultancy Service for building Temeke regional store at yombo	PA/001/2015/HQ/C/14	NCS	QCBS	L/SUM	2-Jan-15	9-Mar-15	27-Mar-15	11-May-15	12-Jun-15	24-Jul-15	20-Aug-15	17-Sep-15
15	Provision of consultancy services for construction of five storey building at Ubungo	PA/001/2015/HQ/C/15	NCS	QCBS	L/SUM	2-Jan-15	9-Mar-15	27-Mar-15	11-May-15	12-Jun-15	24-Jul-15	20-Aug-15	17-Sep-15
16	Provision of Consultancy services for Construction of Regional Office Building at Kagera region	PA/001/2015/HQ/C/16	NCS	QCBS	L/SUM	2-Jan-15	9-Feb-15	27-Feb-15	13-Apr-15	15-May-15	26-Jun-15	23-Jul-15	20-Aug-15
17	Provision of Consultancy services for Construction of New Regional Office Building at Singida region	PA/001/2015/HQ/C/17	NCS	QCBS	L/SUM	2-Jan-15	9-Feb-15	27-Feb-15	13-Apr-15	15-May-15	26-Jun-15	23-Jul-15	20-Aug-15
18	Provision of Consultancy services for Construction of New Head Office Building at Mpakani	PA/001/2015/HQ/C/18	NCS	QCBS	L/SUM	2-Jan-15	2-Mar-15	20-Mar-15	4-May-15	5-Jun-15	17-Jul-15	13-Aug-15	10-Sep-15
19	Provision of Consultant services for construction of Kinondoni South New Regional Offices	PA/001/2015/HQ/C/19	NCS	QCBS	L/SUM	2-Jan-15	2-Mar-15	20-Mar-15	4-May-15	5-Jun-15	17-Jul-15	13-Aug-15	10-Sep-15
20	Provision of Consultancy services for Construction of New Central Store at Kibaha	PA/001/2015/HQ/C/20	NCS	QCBS	L/SUM	2-Jan-15	9-Feb-15	27-Feb-15	13-Apr-15	15-May-15	26-Jun-15	23-Jul-15	20-Aug-15
21	Provision of consultancy services for conducting Distribution System Master Plan (DSMP)	PA/001/2015/HQ/C/21	ICS	QCBS		2-Jan-15	16-Mar-15	17-Apr-15	15-Jun-15	31-Jul-15	18-Sep-15	15-Oct-15	12-Nov-15
22	Provision of consultant service for inspection of press pan gasket joints at Kihansi hydro plant	PA/001/2015/HQ/C/22	NCS	QCBS	L/SUM	2-Jan-15	16-Feb-15	6-Mar-15	20-Apr-15	22-May-15	3-Jul-15	30-Jul-15	27-Aug-15
23	Provision of consultant services for implementation of performance Accountability enhancement program inline with TANESCO internal reform	PA/001/2015/HQ/C/23	SS	QCBS		2-Jan-15	16-Mar-15	17-Apr-15	15-Jun-15	31-Jul-15	18-Sep-15	15-Oct-15	12-Nov-15
Total Cost													

LEGEND

NCB - National Competitive Bidding
 ICB - International Competitive bidding
 QCBS - Quality and Cost Based Selection
 L/SUM-Lumpsum

Eng. Felchesmi Mramba
 MANAGING DIRECTOR - TANESCO

Description*	Basic Data				Gen. Proc Notice Advert	Request for Expression of Interest		Invitation of proposals and approval for award				
	Tender No.	Procurement Method	Selection Method	Contract Type		Invitation Date	Closing- Opening	Invitation Date	Submission/ Opening	Opening Financial	Contract award	Contract Signature