

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020/2021

PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES FOR EXTERNAL USE

Name of Procuring Entity:

TANZANIA ELECTRIC SUPPLY COMPANY LIMITED - GPN FOR SOUTH ZONE

FINANCIAL YEAR

2020/2021

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
WORKS														
1	Construction of Incinerator (7.5 M ²) for Management of Plant Waste Products at Somanga Gas Plant	PA/001/2020-2021/SZN/W/01	N/A	CQ	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
Total Cost of Tenders under Works Category														
MINOR VALUE PROCUREMENT UNDER WORKS CATEGORY														
1	Drilling of Bore hole at Namtumbo Office	PA/001/2020-2021/RVM/W-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
2	Repair of Power House Doors and Locks at Mtwara Gas Plant	PA/001/2020-2021/MGP/N-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
GOODS														
														Actual
1	Supply of Assorted Spare parts for Jenbacher Gas Engines no. 1, 2 & 3 for Somanga Gas Plant	PA/001/2020-2021/SZN/G/01	N/A	SS	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	22-Oct-20		12-Nov-20	26-Nov-20	Plan
														Actual
2	Supply of Table Coolers/Radiators for Jenbacher Engines at Somanga Gas Plant	PA/001/2020-2021/SZN/G/02	N/A	CQ	31/08/2020	N/A	N/A	23-Sep-20	16-Oct-20	19-Nov-20		24-Dec-20	17-Feb-21	Plan
														Actual
3	Supply of Coolants at Somanga Gas Plant	PA/001/2020-2021/SZN/G/03	N/A	CQ	31/08/2020	N/A	N/A	23-Dec-20	15-Jan-21	18-Feb-21		25-Mar-21	19-May-21	Plan
														Actual
4	Supply of 33kV Circuit Breakers at Somanga Gas Plant	PA/001/2020-2021/SZN/G/04	2	NCT	31/08/2020	N/A	N/A	2-Dec-20	25-Dec-20	28-Jan-21		4-Mar-21	28-Apr-21	Plan
														Actual
	Supply of Assorted Consumable Materials	PA/001/2020-	N/A	CQ	31/08/2020	N/A	N/A	23-Dec-20	15-Jan-21	18-Feb-21		25-Mar-21	19-May-21	Plan

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
5	(Degreaser, Mutton Cloth and Kerosine) for Maintenance Works at Somanga Gas Plant	2021/SZN/G/05												Actual
6	Supply and Installation of Reactor at Somanga Gas Plant	PA/001/2020-2021/SZN/G/06	N/A	NCT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
7	Supply of Assorted Running and Overhaul Spare Parts for Caterpillar G3520 Generating Sets at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/07	N/A	SS	31/08/2020	N/A	N/A	14-Dec-20	25-Dec-20	21-Jan-21		11-Feb-21	25-Feb-21	Plan
														Actual
8	Supply of Assorted Running and Overhaul Spare Parts for Caterpillar 3406C Blackstart Generator at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/08	N/A	SS	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	22-Oct-20		12-Nov-20	26-Nov-20	Plan
														Actual
9	Supply of Heavy Duty Cranking Batteries at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/09	N/A	CQ	31/08/2020	N/A	N/A	11-Nov-20	4-Dec-20	7-Jan-21		11-Feb-21	7-Apr-21	Plan
														Actual
10	Supply of Water for Engine Cooling at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/10	N/A	CQ	31/08/2020	N/A	N/A	23-Sep-20	16-Oct-20	19-Nov-20		24-Dec-20	17-Feb-21	Plan
														Actual
11	Supply of Assorted Transformer Spare Parts for Six Transformers at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/11	N/A	CQ	31/08/2020	N/A	N/A	18-Nov-20	11-Dec-20	14-Jan-21		18-Feb-21	14-Apr-21	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
12	Supply of Assorted Spare Parts for Generating Set No. 3 and 7 at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/12	N/A	SS	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	22-Oct-20		12-Nov-20	26-Nov-20	Plan
														Actual
13	Supply of Fuel Metering Cards for Mtwara Gas Plant	PA/001/2020-2021/SZN/G/13	N/A	SS	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	5-Nov-20		26-Nov-20	10-Dec-20	Plan
														Actual
14	Supply of Assorted Spare Parts for Overhauling Engine Cooling Systems at Mtwara Gas Plant.	PA/001/2020-2021/SZN/G/14	N/A	SS	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	29-Oct-20		19-Nov-20	3-Dec-20	Plan
														Actual
15	Supply of Solvent for Alternator Winding Cleaning at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/15	N/A	SS	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	22-Oct-20		12-Nov-20	26-Nov-20	Plan
														Actual
16	Supply of Exhaust Bellows for G3520 Generators at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/16	N/A	CQ	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
17	Supply of Assorted Spare Parts and Consumables for Maintaining Water Suppression System at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/17	N/A	CQ	31/08/2020	N/A	N/A	23-Sep-20	16-Oct-20	19-Nov-20		24-Dec-20	17-Feb-21	Plan
														Actual
18	Supply of Furniture and Fittings for South Zone Offices	PA/001/2020-2021/SZN/G/18	5	RT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
19	Supply of 33kV Autoreclosers for Somanga Gas Plant	PA/001/2020-2021/SZN/G/19	N/A	CQ	31/08/2020	N/A	N/A	28-Oct-20	20-Nov-20	24-Dec-20		28-Jan-21	24-Mar-21	Plan
														Actual
20	Supply of New Radiator complete Fitted with Motor for Generating No. 6 at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/20	N/A	CQ	30/06/2020 20/07/2020	N/A	N/A	23-Sep-20	16-Oct-20	19-Nov-20		24-Dec-20	17-Feb-21	Plan
														Actual
21	Supply, Installation and Commissioning of Air Conditioners at South Zone	PA/001/2020-2021/SZN/G/21	3	CQ	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
22	Supply and Installation of CCTV Cameras at South Zone	PA/001/2020-2021/SZN/G/22	3	CQ	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
23	Supply of DC Power Supply and DC Battery Charger for South Zone	PA/001/2020-2021/SZN/G/23	2	CQ	31/08/2020	N/A	N/A	9-Dec-20	1-Jan-21	4-Feb-21		11-Mar-21	5-May-21	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
24	Supply of Assorted Tools and Sundry items at South Zone Office	PA/001/2020-2021/SZN/G/24	2	NCT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
25	Supply of Motor service kits at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/25	N/A	CQ	31/08/2020	N/A	N/A	23-Dec-20	15-Jan-21	18-Feb-21		25-Mar-21	19-May-21	Plan
														Actual
26	Supply and Installation of Pylon Boards at Ruvuma and Mtwara Gas Plant Offices	PA/001/2020-2021/SZN/G/26	2	CQ	31/08/2020	N/A	N/A	30-Sep-20	23-Oct-20	26-Nov-20		31-Dec-20	24-Feb-21	Plan
														Actual
27	Supply and fabrication of 40 feet Containers for Records Custody at Zonal Office	PA/001/2020-2021/SZN/G/27	N/A	CQ	31/08/2020	N/A	N/A	4-Nov-20	27-Nov-20	31-Dec-20		4-Feb-21	31-Mar-21	Plan
														Actual
28	Supply of Office Machines and Bags at Zonal Office	PA/001/2020-2021/SZN/G/28	NA	CQ	31/08/2020	N/A	N/A	25-Nov-20	18-Dec-20	21-Jan-21		25-Feb-21	21-Apr-21	Plan
														Actual
29	Supply, Installation and Commissioning of Intercom Systems (PABX) at Four Districts Offices in Lindi Region	PA/001/2020-2021/SZN/G/29	N/A	CQ	31/08/2020	N/A	N/A	9-Dec-20	1-Jan-21	4-Feb-21		11-Mar-21	5-May-21	Plan
														Actual
30	Supply of main Bulchholz relay at 132/33kV at Mahumbika Substation.	PA/001/2020-2021/SZN/G/30	N/A	CQ	31/08/2020	N/A	N/A	14-Oct-20	6-Nov-20	10-Dec-20		14-Jan-21	10-Mar-21	Plan
														Actual
31	Supply of Conductors at South Zone under Framework Agreements	PA/001/2020-2021/SZN/G/31	3	RT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
32	Supply of Welding Machines for Somanga and Mtwara Power Plants	PA/001/2020-2021/SZN/G/32	2	CQ	31/08/2020	N/A	N/A	18-Nov-20	11-Dec-20	14-Jan-21		18-Feb-21	14-Apr-21	Plan
														Actual
33	Supply of Energy Meters at South Zone under framework Agreements	PA/001/2020-2021/SZN/G/33	3	RT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual
34	Supply of Distribution Materials Accessories (HT accessories, LT accessories, Substation accessories, Stay accessories and Insulators) at South Zone under framework agreements	PA/001/2020-2021/SZN/G/34	3	NCT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
				Procurement Method	Gen. Proc Notice Advert	INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
35	Supply, Installation, Testing and Commissioning of Ten(10) Tons Overhead Crane at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/35	N/A	CQ	31/08/2020	N/A	N/A	2-Dec-20	25-Dec-20	28-Jan-21		4-Mar-21	28-Apr-21	Plan
36	Supply of Assorted building materials for Construction Works at South Zone Regions and Plants.	PA/001/2020-2021/SZN/G/36	4	NCT	31/08/2020	N/A	N/A	18-Nov-20	11-Dec-20	14-Jan-21		18-Feb-21	14-Apr-21	Plan
37	Supply, Installation and Commissioning of Medium Voltage Switch Gears at Mtwara Gas Plant Control room	PA/001/2020-2021/SZN/G/37	N/A	ICT	31/08/2020	N/A	N/A	18/11/2020	18/12/2020	21/01/2021		25/02/2021	11/03/2021	Plan
38	Supply, and Installation of Computerized Maintenance Management System (CMMS) at Mtwara Gas Plant	PA/001/2020-2021/SZN/G/38	N/A	CQ	31/08/2020	N/A	N/A	23-Sep-20	16-Oct-20	19-Nov-20		24-Dec-20	17-Feb-21	Plan
39	Supply of GNSS/GPS devices (Hand Held) for Gis Work for Ruvuma Region	PA/001/2020-2021/SZN/G/39	N/A	CQ	31/08/2020	N/A	N/A	14-Oct-20	6-Nov-20	10-Dec-20		14-Jan-21	10-Mar-21	Plan
MINOR VALUE PROCUREMENT UNDER GOODS CATEGORY														
1	Supply of Sundry Items for Zone Office	PA/001/2020-2021/SZN/G-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
MINOR VALUE PROCUREMENTS FOR														
2	Supply and Spread of 1 inch Agregates at Madaba and Songea Substations	PA/001/2020-2021/RVM/G-RFQ/01	NA	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
3	Supply of Storage Racks for Ruvuma Region (700W X 45H X 340L cm)	PA/001/2020-2021/RVM/G-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
4	Supply of UPS at Ruvuma Region	PA/001/2020-2021/RVM/G-RFQ/03	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
5	Supply of Computer Maintenance Accessories at Ruvuma	PA/001/2020-2021/RVM/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
6	Supply of Projector Screen Board, Paper Shreder, Tape recorder, microwave and Telephone Extesions at Ruvuma Region	PA/001/2020-2021/RVM/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
7	Supply of Fire Extinguishers at Ruvuma Region	PA/001/2020-2021/RVM/G-RFQ/08	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
8	Supply of Sundry items at Ruvuma Region	PA/001/2020-2021/RVM/G-RFQ/09	NA	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
MINOR VALUE PROCUREMENTS FOR SOMANGA														
9	Supply of Office Machines for Somanga Gas Plant	PA/001/2020-2021/SMG/G-RFQ/01	NA	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
10	Suppy of Cabinets for Somanga Gas Plant	PA/001/2020-2021/SMG/G-RFQ/02	NA	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
11	Supply of Sundry Items for Somanga Gas Plant	PA/001/2020-2021/SMG/G-RFQ/03	NA	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
MINOR VALUE PROCUREMENTS FOR MTWARA REGION														
12	Supply of Sundry Items for Mtwara Region	PA/001/2020-2021/MTR/G-RFQ/01	NA	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
	MINOR VALUE PROCUREMENTS FOR LINDI REGION													
13	Supply of Sundry Items for Lindi Region	PA/001/2020-2021/LND/G-RFQ/01	NA	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
14	Supply of Office Machines and Accessories at Lindi Region	PA/001/2020-2021/LND/G-RFQ/02	NA	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan
														Actual
15	Supply of GPS and Mult-Media Projector at Lindi Region	PA/001/2020-2021/LND/G-RFQ/03	NA	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
16	Supply of Earth Mast for Mahumbika Substation	PA/001/2020-2021/LND/G-RFQ/04	N/A	MVP	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	31-Oct-20		2-Nov-20	4-Nov-20	Plan
														Actual
17	Supply of Public Address System at Lindi Regional Office	PA/001/2020-2021/LND/G-RFQ/05	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
18	Supply of Security Inspection Kit for Lindi Region	PA/001/2020-2021/LND/G-RFQ/06	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
19	Supply of Water storage Tanks at Nachingwea Staff Residential Houses (10,000 Ltrs)	PA/001/2020-2021/LND/G-RFQ/07	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
20	Supply of Sundry Electrical Items at Lindi Region	PA/001/2020-2021/LND/G-RFQ/08	NA	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
	MINOR VALUE PROCUREMENTS FOR MTWARA GAS PLANT													
21	Supply of Grease for Motors and Bearings at Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/01	NA	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
22	Supply of Insulating Oils for Transformers and Switch Gear at Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/02	NA	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
23	Supply of Diesel and Lub Oil for Black Start Generator at Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/03	NA	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
24	Supply of Complete First Aid Kit at Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/04	NA	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
25	Supply of Assorted Electrical Supplies for Maintaining Power Plant Buildings Electrical Systems and Components at Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/05	NA	MVP	31/08/2020	N/A	N/A	30-Nov-20	11-Dec-20	2-Jan-21		4-Jan-21	6-Jan-21	Plan
														Actual
26	Supply of Television and Grass Cutting Machine at Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/06	NA	MVP	31/08/2020	N/A	N/A	7-Dec-20	18-Dec-20	9-Jan-21		11-Jan-21	13-Jan-21	Plan
														Actual
27	Supply of Curtais and Paper Shredder Machine for Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/07	NA	MVP	31/08/2020	N/A	N/A	21-Dec-20	1-Jan-21	23-Jan-21		25-Jan-21	27-Jan-21	Plan
														Actual
28	Supply and Spreading of 1 inch Agregates at Mtwara Power Plant Switch Yard	PA/001/2020-2021/MGP/G-RFQ/08	NA	MVP	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	21-Nov-20		23-Nov-20	25-Nov-20	Plan
														Actual
29	Supply of Heavy Duty Self Priming Pump for Mtwara Gas Plant	PA/001/2020-2021/MGP/G-RFQ/09	NA	MVP	31/08/2020	N/A	N/A	21-Dec-20	1-Jan-21	23-Jan-21		25-Jan-21	27-Jan-21	Plan
														Actual

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
NON CONSULTANCY SERVICES														
1	Provision of Routine Repair Services of Gas Pressure Reduction Station at Somanga Gas Plant	PA/001/2020-2021/SZN/N/01	N/A	CQ	31/08/2020	N/A	N/A	16-Nov-20	27-Nov-20	24-Dec-20		7-Jan-21	21-Jan-21	Plan
2	Provision of Services for Rewinding defective Alternator for generating set No.1 at Somanga Gas Plant	PA/001/2020-2021/SZN/N/02	N/A	NCT	31/08/2020	N/A	N/A	7-Oct-20	30-Oct-20	3-Dec-20		7-Jan-21	3-Mar-21	Plan
3	Provision of Services for Repair, Calibration and Reprogramming of Safety devices and Instruments at Mtwara Gas Plant	PA/001/2020-2021/SZN/N/03	N/A	CQ	31/08/2020	N/A	N/A	14-Dec-20	25-Dec-20	21-Jan-21		4-Feb-21	18-Feb-21	Plan
4	Provision of Services for Repair and Maintenance of Fire Fighting Equipment at South Zone under framework Agreements	PA/001/2020-2021/SZN/N/04	4	CQ	31/08/2020	N/A	N/A	28-Sep-20	9-Oct-20	5-Nov-20		19-Nov-20	3-Dec-20	Plan
5	Provision of Maintenance Services for Rebuilding Caterpillar G3520 Engine Components under Framework Arrangement	PA/001/2020-2021/SZN/N/05	N/A	SS	31/08/2020	N/A	N/A	19-Oct-20	30-Oct-20	26-Nov-20		17-Dec-20	31-Dec-20	Plan

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1	2	3	4	5	6	7	8	9	10	11	12	13		
6	Provision of Fumigation Services at Mtwara Region Offices and Mtwara Gas Plant	PA/001/2020-2021/SZN/N/06	N/A	CQ	30/06/2020	N/A	N/A	14-Sep-20	25-Sep-20	22-Oct-20		5-Nov-20	19-Nov-20	Plan
														Actual
7	Service Contract for Plant Installations and Systems under framework agreement at Somanga Gas Plant	PA/001/2020-2021/SZN/N/07	N/A	SS	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	22-Oct-20		12-Nov-20	26-Nov-20	Plan
														Actual
MINOR VALUE PROCUREMENT UNDER NON CONSULTANCY CATEGORY														
MINOR VALUE PROCUREMENTS FOR RUVUMA REGION														
1	Provision of Fumigation Services at Ruvuma Region and District Offices	PA/001/2020-2021/RVM/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
MINOR VALUE PROCUREMENTS FOR MTWARA REGION														
2	Repair of Assorted Furnitures at Mtwara Region	PA/001/2020-2021/MTR/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
MINOR VALUE PROCUREMENTS FOR SOMANGA														
3	Provision of Fumigation Services at Somanga Gas Plant	PA/001/2020-2021/SMG/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual
4	Provision of Services of Fire Extinguishers at Somanga Gas Plant	PA/001/2020-2021/SMG/N-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
MINOR VALUE PROCUREMENTS FOR LINDI														
5	Provision of Repair and Services of Fire Extinguishers at Lindi Region	PA/001/2020-2021/LND/N-RFQ/01	N/A	MVP	31/08/2020	N/A	N/A	21-Sep-20	2-Oct-20	24-Oct-20		26-Oct-20	28-Oct-20	Plan
														Actual
6	Provision of Fumigation Services at Lindi Region including four district offices	PA/001/2020-2021/LND/N-RFQ/02	N/A	MVP	31/08/2020	N/A	N/A	14-Sep-20	25-Sep-20	17-Oct-20		19-Oct-20	21-Oct-20	Plan
														Actual

LEGEND

NCT - National Competitive Tendering

S/N	Description	Tender No.	Lot Number	BASIC DATA Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		Invitation for Tenders		Notice of intention to award Date	Contract Finalization			Plan vs. Actual
						INVITATION		Invitation for Tendering			Contract Amount in TZS	Date Contract Award	Date Contract Signature	
						Invitation Date	Closing-Opening	Tender Invitation Date	Tender Closing-Opening					
1		2	3	4	5	6	7	8	9	10	11	12	13	
<p> ICT - International Competitive Tendering CQ - Competitive Quotation RT - Restricted Tendering FA - Force Account MVP - Minor Value Procurement FWA - Framework Agreement N/A - Not Applicable GPSA - Government Procurement and Services Agency </p>														
TANZANIA ELECTRIC SUPPLY COMPANY LIMITED														