

PROCUREMENT PLAN FOR CONSULTANCY SERVICES - GPN - TANESCO HEAD OFFICE

Name of the Procuring Entity:

Tanzania Electric Supply Company Limited

Financial Year:

2019/20

| 1 | Description* | Tender No. | Basic Data | | | Gen. Proc Notice Advert | Request for Expression of Interest | | Invitation of proposals and approval for award | | | | | |
|----|--|------------------------|------------|--------------------|------------------|-------------------------|------------------------------------|-----------------|--|-----------------|--------------------|-------------------|----------------|--------------------|
| | | | Lot Number | Procurement Method | Selection Method | | Contract Type | Invitation Date | Closing-Opening | Invitation Date | Submission/Opening | Opening Financial | Contract award | Contract Signature |
| | | | | | | | | | | | | | | |
| 1 | Training of retirees | PA/001/2019-20/HQ/C/01 | | NCS | | | 30-Aug-19 | 7-Oct-19 | 25-Oct-19 | 9-Dec-19 | 10-Jan-20 | 21-Feb-20 | 2-Apr-20 | 27-May-20 |
| 2 | Mtera - Kidatu and Pangani Hydro Systems Water Balance Study-Sediment Mapping | PA/001/2019-20/HQ/C/02 | | NCS | | | 30-Aug-19 | 21-Oct-19 | 8-Nov-19 | 23-Dec-19 | 24-Jan-20 | 6-Mar-20 | 16-Apr-20 | 10-Jun-20 |
| 3 | Audit check and consultations on various recommended environmental issues:which includes Emission Analysis, Vibration Tests and other activities. Including payment of annual fees to comply with NEMC regulation at Tegeta Plant. | PA/001/2019-20/HQ/C/03 | | NCS | | | 30-Aug-19 | 4-Nov-19 | 22-Nov-19 | 6-Jan-20 | 7-Feb-20 | 20-Mar-20 | 30-Apr-20 | 24-Jun-20 |
| 4 | ICT Governance Framework Development | PA/001/2019-20/HQ/C/04 | | NCS | | | 30-Aug-19 | 4-Nov-19 | 22-Nov-19 | 6-Jan-20 | 7-Feb-20 | 20-Mar-20 | 30-Apr-20 | 24-Jun-20 |
| 5 | Somanga Fungu -330MW Combined Cycle Power Plant Project. | PA/001/2019-20/HQ/C/05 | | ICS | | | 30-Aug-19 | 21-Oct-19 | 8-Nov-19 | 23-Dec-19 | 24-Jan-20 | 6-Mar-20 | 16-Apr-20 | 10-Jun-20 |
| 6 | Transmission line from Ifakara to Mahenge 220kV. | PA/001/2019-20/HQ/C/06 | | NCS | | | 30-Aug-19 | 11-Nov-19 | 29-Nov-19 | 13-Jan-20 | 14-Feb-20 | 27-Mar-20 | 7-May-20 | 1-Jul-20 |
| 7 | ESIA studies in passing protected forest and Katavi range | PA/001/2019-20/HQ/C/07 | | NCS | | | 30-Aug-19 | 21-Oct-19 | 8-Nov-19 | 23-Dec-19 | 24-Jan-20 | 6-Mar-20 | 16-Apr-20 | 10-Jun-20 |
| 8 | Upgrading of fire protection systems at Kidatu, Kihansi, Mtera and New Pangani Hydro Power Plant | PA/001/2019-20/HQ/C/08 | | NCS | | | 30-Aug-19 | 18-Nov-19 | 6-Dec-19 | 20-Jan-20 | 21-Feb-20 | 3-Apr-20 | 14-May-20 | 8-Jul-20 |
| 9 | Undertaking studies for 400kV Sumbawanga-Mpanda - Kigoma Transmission Line Including Associated Substations and Rural Electrification for Villages in Katavi Region (Phase III) | PA/001/2019-20/HQ/C/09 | | ICS | | | 30-Aug-19 | 11-Nov-19 | 29-Nov-19 | 13-Jan-20 | 14-Feb-20 | 27-Mar-20 | 7-May-20 | 1-Jul-20 |
| 10 | Management and Supervision in Design, Supply, Installation, Testing and Commissioning of 220kV Morogoro - Makutupora Transimission Line Project for Electrification of Standard Gauge Railway (SGR) Line | PA/001/2019-20/HQ/C/10 | | RICS | | | 30-Aug-19 | 16-Sep-19 | 4-Oct-19 | 18-Nov-19 | 20-Dec-19 | 31-Jan-20 | 12-Mar-20 | 6-May-20 |
| 11 | Prequalification of Individual Consultants for Repair of Generating Units | PA/001/2019-20/HQ/C/11 | | NCS | | | 30-Aug-19 | 18-Nov-19 | 6-Dec-19 | 20-Jan-20 | 21-Feb-20 | 3-Apr-20 | 14-May-20 | 8-Jul-20 |

LEGEND

NCS - National Competitive Selection

ICS - International Competitive Selection

QCBS - Quality and Cost Based Selection

L/SUM-Lumpsum

Tanzania Electric Supply Company Limited